

SRPEDD Technical Assistance Report			October, 2009	
District Local Technical Assistance (DLTA)				
Community	Project	Staff	Status	Funding
Berkley	Housing Needs Assessment; Open Space PI	ND/SC/JR	Draft Provided	DLTA
Carver	Master Plan Assistance	GG/KP/JR	Underway	DLTA
Dartmouth	43D Application Assistance	SC/KP	Withdrawn	DLTA
Dighton	Village District Bylaw	GG/SC/KP	Completed	DLTA
New Bedford	Zoning Parking Requirement revisions	SC	Draft Provided	DLTA
North Attleboro	Master Plan: Economic Development	DS/KP	Ongoing	DLTA
Plainville	Master Plan Assistance	GG/KP	Underway	DLTA
Raynham	43D Application Assistance	SC/KP	Underway	DLTA
Rochester	Housing Needs Assessment	ND	Draft Provided	DLTA
Seekonk	Village Center Development Bylaw	GG/ND/KP	Underway	DLTA
Westport	Low Impact Development Bylaw	GG	Draft Provided	DLTA
Regional	Town Administrators Forums	SD/EC	Complete	DLTA
Regional	Community Purchasing	SD/EC	Underway	DLTA
Regional	Shared Regional Services	SD/EC	Underway	DLTA
Economic Development Technical Assistance				
Community	Project	Staff	Status	Funding
New Bedford	Business Park Development Project	DS	Awarded	EDA
Somerset	Route 6 Property Use Study	DS	Complete	MA
Taunton	MSIP Feasibility Study	DS	Ongoing	EDA
Taunton	Dever Water Storage Tank Replacement	DS	Draft submitted	EDA
Environmental Technical Assistance				
Community	Project	Staff	Status	Funding
Freetown	Open Space Plan	ND	Underway	Foundation
Middleboro	CEHIC/Con.Com - Site Assessment/T.A.G. grant	BN	Underway	Foundation
Regional	3 Mile River ACEC Nomination	BN	Completed	Foundation
Regional	3 Mile River Stewardship Plan	BN	Underway	Foundation
Regional	ROSA River	BN/ND/KP	Draft Completed	Foundation
Regional	CPA Tech. Assistance with TPL	BN	Underway	Foundation
Regional	Mill River Restoration	BN	Underway	NOAA/Foundation
Swansea	Agricultural Commission Organization	BN	Underway	Foundation
Taunton	CPA Information Sessions	BN	Completed	Foundation
Expedited Permitting				
Community	Project	Staff	Status	Funding
Carver	Expedited Permitting Process	SC	Draft Provided	43D TAG
Carver	No Carver Economic Development Strategies	SC/DS/KP	Underway	43D TAG
Freetown	Expedited Permitting Process	SC	Complete	43D TAG
Freetown	So Main Street Corridor Study	SC/KP/PM/JH/AR	Requested	43D TAG
Municipal Assistance (MA)				
Community	Project	Staff	Status	Funding
Berkley	Open Space Plan Completion	ND	Underway	MA
Fairhaven	Survey	ND	Complete	MA
Marion	Senior Housing Needs Survey	LH	Requested	MA
Norton	Open Space Plan Maps	ND/KP	Draft Complete	MA
Seekonk	Right to Farm Bylaw	BN	Requested	MA
Somerset	Mixed Use Dev. Special Permit Rules Update	SC	Underway	MA
Taunton	Business Improvement District mapping	KP	Underway	MA
Taunton	43D PDS Amendment Application	SC	Requested	MA

South Coast Rail (SCR)				
Community	Project	Staff	Status	Funding
All Communities	PPA/PDA Summaries	ND	Underway	SCR/MA
Attleboro	40R District	GG/KP	Waiting on Board	SCR
Acushnet	Revision to zoning map	GG/KP	Draft Provided	SCR
Fairhaven	Low Impact Development Bylaw	GG/ND	Draft Provided	SCR
North Attleboro	Update Open Space Plan map set	GG/ND/KP	Draft Provided	SCR
Westport	Low Impact Development Bylaw	GG/ND	Draft Provided	SCR
Transportation Planning Assistance				
Community	Project	Staff	Status	Funding
Carver	Road Safety Audit	JH/LE	Underway	MHD
Dartmouth	Road Safety Audit (3 roads)	JH/LE	Underway	MHD
Dighton	Intersection Signal Warrants	JH/AR	Requested	MHD
Fairhaven	Road Safety Audit (2 roads)	JH/LE	Underway	MHD
Freetown	Intersection Safety Improvements	JH	Ongoing	MHD
Marion	Intersection Safety Study	LE	Completed	MHD
Middleboro	Road Safety Audit (3 roads)	JH/LE	Underway	MHD
Middleboro	Provide expert testimony in Court	PM	Completed	MHD
Regional	I-495 Corridor Study	PM	Completed	MHD
Regional	PSAP Census	PM	Underway	MHD
Rehoboth	Signal Warrants Analysis	AR/JH	Underway	MHD
Rochester	Road Safety Audit	JH/LE	Underway	MHD
Somerset	Rte. 6 Intersection Safety Update	JH/LE	Completed	MHD
Swansea	Intersection Safety Improvements	LE	Completed	MHD
Swansea	Road Safety Audit	JH/LE	Underway	MHD
Taunton	Washington Street Corridor Study	AR/JH	Underway	MHD
Wareham	Bike Path (Regional Plan) Assistance	BN/AR	Underway	MHD
Taunton	GATRA Route Evaluation	LL	Underway	GATRA
	MHD = Mass Highway Department			